

REDHS News

Hospital Rebuild Update

A number of structural defects have been uncovered which means the program of works schedule had to be revised.

The overall rebuild timeframe remains the same (December 2024), however the staging for completing various wings has changed.

REDHS assures the community there will be no interruption to our current service delivery whilst the works are completed, with all services continuing to operate from our temporary locations in Elmore, Echuca, Tongala and Rochester.

These changes will enable our aged care residents to return, and restoration of the Acute Hospital and Urgent Care a little earlier, but unfortunately will delay the return of Allied Health to Rochester.

Revised Rebuild Stages

→ Stage 1

**anticipated completion date June 2024*

- **Aged Care Stage 1**
30 beds
- **Acute Hospital & Urgent Care**
- **Support Services**
Kitchen, Stores, Laundry

→ Stage 2

**anticipated completion date October 2024*

- **Community Care**
Home Care, Allied Health, GP Clinic, SSG Function Room, Administration, Reception

→ Stage 3

**anticipated completion date December 2024*

- **Aged Care Stage 2**

*(*assuming no major delays/interruptions)*

Aged Care Services



Residents continue to be cared for by our staff in their temporary locations in Echuca and Tongala.

We are unable to accept any new admissions or referrals for respite until Stage 1 is completed.

REDHS Services

Services continue to be provided to eligible clients in the Rochester, Elmore and surrounding communities for:

- **District Nursing**
- **Home Care**
- **Social Support**
- **Allied Health**



Services are available at our Jeffrey Street Elmore site, Rushworth and Lockington for:

- Exercise programs
- Podiatry
- Dietetics
- Occupational therapy
- Exercise physiology
- Social Work

RFDS Community Transport is available for appointments.

Urgent Care

is temporarily located at
40-44 Moore Street
Rochester

8:30am - 5:00pm

Monday to Friday

Call 0428 358 892

